

1	Tentative Start Date - 1st AD meeting scheduled
2	Tentative Start Date - 1st AD meeting completed
3	Migration in Progress
4	Migration Complete

Technology Bond Deployments	Dept. AD Migration	Campus AD Migration
Spring 2008		
MARCH		
Esparza ES - 3rd Leon Springs ES - 24th		Anson Jones MS (March 10th) Carson ES (March 31st)
APRIL		
McDermott ES - Apr. 7th Elrod ES - Apr. 21st		Carson (cont.) Lewis ES (Apr. 7th)
MAY		
Fernandez ES - May 5th Scobee ES - May 19th	Technology Services Lib/Txtbk Svcs (May 19th) Training/Dev (May 27th)	Holmes/Excel/Evening/BCHS (May 5th) Locke Hill ES (May 12th) Colonies N. ES (May 19th) Raba ES (May 27th)
Summer 2008		
JUNE		
5 New Schools	Business (June 2nd) Info. Svcs (June 11th) Tech Acq (June 18th) Academic Tech (June 23rd)	Health Careers HS (June 9th) John Jay HS (June 23rd)
	JULY	
	SS-State and Fed programs (Aug 7) SS-Health Services(Aug 7) SS-GT(Aug 7) SS-Don Schmidt's group(Aug 7) SS-Phy ED (Aug 7)	Marshall HS (July 7th)
AUGUST		
	SS- Guidancel (Aug 4) SS- Psych Services Laptops(Aug 11) SS- Testing and Eval (Aug 19) SS- Community Education (Aug 25)	Clark HS (Aug. 4th)
Fall 2008		
SEPTEMBER		
Evers ES (Sep 2) Nichols ES (Sep 15) NAMS (Sep 29)	Partnerships NLC Bldg A (Sep 3) Bus Off Internal Audit (Sep 16) SS- Bilingual & ESL (Sep 23) SS- Career Technology (Sep 23) SS-Laptops for Training (Sep 29)	Neff MS (Sept. 22)
OCTOBER		
Rhodes ES (Oct 1) Myers ES (Oct 15)	SS- Special Education (Oct 6-17) C&I Bldg A - Evers Rd (Oct 20-31)	Neff MS (cont'd) Ott ES (Oct 20) Krueger ES (Oct 27)

NOVEMBER		
Steubing ES May ES Holmgreen	Human Resources	Stinson MS NS Children's Center
DECEMBER		
		Zachry MS NW Crossing ES
Spring 2009 JANUARY '09		
Blattman ES Carson ES Alternative HS		Stevenson MS South Texas Academy
FEBRUARY '09		
Connally MS Ward ES SW Mental Health		Stevens HS Beard ES
MARCH '09		
Rawlinson ES Beard ES	Resource Planning	Jordan MS Taft HS
APRIL '09		
		Rudder MS Ross MS
MAY '09		
		Pease MS Luna MS
JUNE '09		
O'Connor HS Warren HS Rudder MS		Rayburn MS Hobby MS
JULY '09		
DEPARTMENTS not yet Scheduled		
Communications NISD Police Dept. Athletics Child Nutrition Svs	Pupil Personnel Transportation Rhodes Transportation N & S	Administration Facilities/Maintenance Transportation Culebra

1	Tentative Start Date - 1st AD meeting scheduled
2	Tentative Start Date - 1st AD meeting completed
3	Migration in Progress
4	Migration Complete