

Technology Services Projects-at-a-Glance

January 2011

- Deployments at Howsman, Locke Hill, Villareal, Burke
- QUAD
- Online 5th grade SS benchmarks, all ESs
- Transition to Winocular
- Launch Contact Manager component of SchoolMessenger
- Implement Rank One for Athletics
- Promethean training for Spec Ed Teachers and CITs
- Project Share expansion
- Data Warehouse data mapping begins
- Fall PEIMS submission

February 2011

- Deployments at Westwood Terrace, Raba, Neff (to now include Windows 7)
- Transition to Winocular
- Fast ForWord Enterprise for WWT
- 8e6 filter upgrade
- ERO/SEMS enhancement
- SIS Contract & SOW
- Richland Hills Data Center renovations complete
- Submit new 3-year Technology Plan to TEA

March 2011

- Deployments at Cable, Powell, HCHS
- QUAD
- Campus switch replacements
- Teacher STaR Chart submission
- Online testing District-wide (TELPAS Reading, TAKS Alt)
- Network security/protection appliance replacement (Palo Alto)
- Librarian Mini-Conference
- VPN upgrade
- SIS Contract & SOW

April 2011

- Deployment at Rudder
- Campus switch replacements
- Online testing District-wide (TELPAS Reading, EOC, TAKS Alt)
- SIS Contract & SOW
- IKON Data Collection & Assessment
- Network Outage-April 15 for Data Center enhancements

May 2011

- Deployment at Krueger, Stevens (partial)
- Campus switch replacements
- Digital Media Fair—Brennan HS, May 25 & 26
- Online testing District-wide (EOC, Spanish AP, Tech Lit, Elem. SS CDBs)
- MUNIS application upgrade
- SIRSI server migration
- Online Technology Teacher assessment at 6 campuses

Summer 2011

- Relocation of 22 portables
- Campus switch replacements
- Windows 7 for departments
- SmartFind Express upgrade
- Antivirus pilot & implementation
- Facilities project support (B&T, moves, installations): Taft, Rayburn, Boone, Zachry, Knowlton, Pease, Adams Hill, Rudder, Brandeis, Michael
- District-wide wireless upgrade
- 225+ CMS scanners installed District-wide

June 2011

- Deployments at Clark, Jay
- Campus switch replacements
- Camp T.E.C.H. —Warren HS, June 7-10
- New PD dispatch system
- Kronos upgrade
- SIS Project Kickoff
- IKON Data Collection & Assessment
- June 25—Network outage

July 2011

- Deployments at Jay (cont.), Lieck, Mireles, Marshall
- Campus switch replacements
- Summer PEIMS submission
- CMS/Gradebook SSO
- SFE upgrade

August 2011

- Campus switch replacements
- Deployment at Stevens (partial), Boone
- Winsnap/Websmart POS upgrade

Technology Services Projects-at-a-Glance

September 2011

- Deployment at NWC, Passmore
- Campus switch replacements
-

October 2011

- Deployments at Boone, Linton, Glen Oaks, Valley Hi, Stevenson
- Campus switch replacements

November 2011

- Deployments at Lewis, Stinson, Jordan
- Campus switch replacements
- November 5th —Network outage

December 2011

- Deployment at Zachry
- Campus switch replacements

January 2012

- Deployments at Excel, Colonies North

February 2012

- Deployment at Leon Valley

March 2012

- Deployments at Mead, Fisher

April 2012

- Deployments at Murnin, Wanke, Timberwilde

July 2012

- SIS Cutover